Project Overview

As of July 28, 2011

Lane Avenue Sidewalks

Description and Benefits: Project will construct

Current conditions:
Lane Avenue looking east from Kenny Road \

For updates and roadway
restrictions, visit:
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Mayor Michael B. Coleman

City of Columbus

Dept. of Public Service

Div. of Design & Construction
109 North Front Street
Columbus, Ohio 43215
www.Columbus.gov

sidewalks on the south side of West Lane Avenue from

Kenny Road to Fyffe Road. Lane Avenue will be

resurfaced from Kenny to east of Fyffe Road and new

Americans with Disabilities Act-compliant curb ramps

will be installed where necessary. The on-ramp from

Lane Avenue to southbound SR 315 will be modified for
safer traffic movements. Pavement markings will be
modified to add an additional westbound turn lane at
Kenny Road and at the southbound on-ramp to SR 315.
Exit ramps will be widened to accommodate more traffic
flow. Traffic signals will be modified to accommodate the
widening. The finished project will provide safer pedestrian
and motorist accommodations and improved roadway

appearance.

Schedule:
Design completed in March 2011. Construction began in May 2011, with

completion scheduled for August 2011.

Status:

In construction.

Costs:

Design $170,000
$211,000

Construction and inspections
Contact Information:
Project Manager for construction: Joe Warino, P.E., tel. (614) 645-2780

Designer: Jones-Stuckey Ltd., Inc.
Construction Contractor: Complete General, Inc.
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http://pavingtheway.org/

